

Course roster- PMP® exam prep by edzest



Days: Sat & Sun;

Timing Option 1: 10:30 AM IST to 3:30 PM IST (GMT +5:30) | **Timing Option 2:** 5:00 PM to 10:00 PM IST (GMT +5:30)

Target PMP® certification: within 8-12 weeks

| Weeks | Topic | Objective | Content |
|---|--|---|---|
| Week 1: Starting the Project | Day 1, Saturday Considering environmental factors in projects | Build your business acumen by learning how to assess and adapt to environmental changes. | Introduction to Project Management |
| | | | Organizational Project Management |
| | | | Value delivery & compliance |
| | | | Supporting environmental changes |
| | Day 2, Sunday Initiating a project | Lead your projects successfully from day one by learning how to effectively initiate projects. | Initiating a project |
| | | | Determining project management approach |
| | | | Forming a team |
| | | | Building Shared understanding |
| Thursday: Week 1 review | | | |
| Week 2: Planning in projects | Day 3, Saturday Planning the Way of working | Strengthen the ability to manage stakeholder expectations by mastering the art of defining project boundaries and schedule. | Managing Scope in projects |
| | | | Managing Schedule in projects |
| | Day 4, Sunday Managing Project Finances | Deliver continuous value in your projects by gaining expertise in cost management strategies. | Managing Project Budget |
| | | | Managing project resources |
| | | | Managing procurement in projects |
| | Thursday: Week 2 review | | |
| Week 3: Managing the project | Day 5, Saturday Managing Uncertainties in projects | Maange project finances by understanding financial planning, cost control, and resource allocation strategies. | Managing risks |
| | | | Managing issues |
| | | | Managing Changes |
| | Day 6, Sunday Leading people in projects | Build project resilience by becoming proactive towards expected and unexepcted problems in projects. | Leading a team |
| | | | Engaging stakeholders |
| | | | Managing Conflicts |
| Thursday: Week 3 review | | | |
| Week 4: Controlling project for successful closure | Day 7, Saturday Supporting Team Performance | Ensure high productivi y and engagement throughout your project by acquiring knowledge and skills to suport your team. | Supporting and promoting performance |
| | | | Earned Value Analysis |
| | | | Other measurements and Quality |
| | | | Agile measurements & Ceremonies |
| | Day 8, Sunday Closing the project | Enhance your leadership skills by learning how to effectively lead foster a collaborative environement. | Managing Knowledge and Artifacts |
| | | | Closing the Project |
| | | | PMP® Exam Mindset |
| | | | Wrap-up |
| Thursday: Week 4 review | | | |